Erasmus+

Development of vocational education
programme in engineering of sustainable
and eco-friendly modular houses

MODUVET

OGRES A"
QA TEHNKUMS O

Projekta koordinatore: Sigita Jasinska

PROFESIONALAS IZGLITIBAS KOMPETENCES CENTRS



EEET

aal e




PIEMEROSANAS GIMENES DZIVES CIKLAM ”’
<>[]GRES

TEHNIKUMS

0'.




MODUVET

Isteno$anas periods: 01.09.2015.-31.08.2018.
Pieskirtais finanseéjums: EUR 162 600
Sadarbibas partneri:

Latvija: SIA JuN, SIA Knauf, Latvijas Sausas buves un apdares darbu
uznémumu un meistaru bledrlba

Austrija: Bildungsberatung & Vermittlungsagentur in Osterreich
Vacija: Jugendforderverein Parchim/Liibz e.V
Galvenie uzdevumi:

v’ izstradat profesionalas izglitibas programmu un katra modula saturu:
v'macibu ilgums - 960 stundas, 1.5 gadi un 4 gadi;
v'ieglstama profesionala kvalifikacija — bavkonstrukciju montét3ajs;

v'istenot izglitibas programmu — 960 stundas sadarbibad ar darba
devéejiem;

v'uzbivéet macibu moduli.
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profesionalas izglitibas programmas, kuras balstas TEHNIKUMS

Lidz sSim Ogres tehnikuma tika 1stenotas 'E>
uz macibu priekSmetiem

Sadarbiba ar darba devéjiem ir izstradata
MODULU PROGRAMMA

Modulu programmas saturs ir parstrukturizéts —
tas ir Dbalstits uz rezultatiem, t.i., macibu
moduliem




Modulu programmas karte (1)
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Modulu programmas stipras puses J?EGHRNEFKUMS
" jespé€ja atri un elastigi reagéet uz darba tirgus prasibam;

= katra modula beigas izglitojamie ir apguvusi konkrétas
prasmes;

= vienu moduli var piemeérot vienai vai vairakam profesionalam
kvalifikacijam;

= gpgustot noteiktu modulu skaitu, izglitojamais var iegut
profesionalo kvalifikaciju.
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Modulu programmas istenosana ~>oam

= Jauno programmu (960 — stundas) Ogres tehnikums saka 1stenot 2016.gada
septembri:

m jzglitojamie — IV kursa izgltibas programma «Buvdarbi», profesionala
kvalifikacija — namdaris;

= katra modula beigas izglitojamie kartoja eksamenu un sanéma Ogres
tehnikuma izsniegtu apliecinajumu;

= praktiskas macibas tika istenotas pie darba devéjiem — darba vidé balstitas
macibas;

" modulu programmas beigas izglitojamie kartoja kvalifikacijas eksamenu un
ieguva vél vienu profesionalo kvalifikaciju - buvkonstrukciju montétajs.
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MODUVET koordinésana (1)

l. Izveidot projekta darba grupa

Koordinators

J

IP izstrades

vaditajs

Gramatvedis

J

Pedagogi

Praksu
vaditaji
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MODUVET koordinésana (2)
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Il. Definét katra partnera uzdevumus un terminus \>TEHN'K”M3
18.09.2015.

Aktivitate IstenoSanas periods Atbildigais

Tirgus analize IX 2015 = XIl 2015 [Knauf

Tiksanas ar LV ekspertiem X 2015 Knauf

Starptautiska sanaksme LV | 2016 OoT

Starptautiska sanaksme Austrija 11 2016 BVO

Izglitibas programmu izstrade (1, 1.5) |1 2016 -V 2016 OT & BSW

Tehniska projekta izstrade | 2016 - V 2016 JuN

Macibu materialu izstrade 1 2016 — VI 2018 OT & BSW + Knauf + JuN+BVO

Izglitibas programmu akreditacija

VIl 2016 — VIII 2017

OT & BSW

Izglitibas programmu 1stenosana

IX 2016 - VI 2017

OT & BSW + Knauf + JuN

Macibu aktivitate Vacija

VIl 2017

BSW

Izglitibas programmu izstrade (4)

VIl 2017 - VIl 2018

OT & BSW
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lll. Izskaidrot, kas ir projekta attiecinamie izdevumi
Eligible costs of the project

Budget Summary

Total Grant Awarded| Ogres Tehnikums (Latvija) ’“ﬁ::‘c:fl‘:':s:’c::'“ BVO (Austrii)) | JuN (Latvija) LSBA (Latvija)

Project Management and Implementation 50250 € 18000 € 7250€ 9000€ 9000€ 7000€
Transnational Project Meetings 13800 € 2300€ 3450€ 3450€ 2300€ 2300€
Intellectual Outputs 74525 € 21040 € 20340 € 14425 € 15120€ 3600€
Multiplier Events 3600€ 3600€ 0 0 0 0
Learning/Teaching/Training  Travel 1925€ 550 € 0 550 € 550 € 275 €
Activities Individual Support 3500¢€ 1000€ 0 1000€ 1000€ 500 €

Exceptional Costs 15000 € 7500 € 0 0 7500 € 0
Total 162 600 € 53990 € 31040€ | 28425¢€ 35470 € 13675€
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MODUVET koordinésana (4)

Name of the project: D of i ion p in il ing of i and eco-friendly modular houses
Project ID number: 2015-1-LV01-KA202-013450

PROJECT TIMETABLE
2015 2016 2017

M1 |M2 (M3 |M4 (M5 |M6 (M7 |M8 (M9 |M10 (M1l |M12 (M13 |M14 (M15 |M16 (M17 |M18 (M19 |M20 (M21 |M22 (M23 |M24 (M25 (M26 (M27 |M28 |M29 (M30 (M31 (M32 |M33 |M34 |M35 (M36

- - ]
MONTHS |Sept. [Oct. |Nov. [Dec. [Jan. |Feb. [Mar. |Apr. |May. [Jun. [Jul. [Aug. [Sep. |Oct. [Nov. |Dec. [Jan. [Feb. |Mar. [Apr. |May. [Jun. [Jul. |Aug. [Sep. [Oct. |Nov. [Dec. |Jan. |Feb. [Mar. |Apr. (May. [Jun. |Jul. [Aug.
° Project activity*

Al
Progress X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X x X X X X X
3 in-depth analysis in each country X X X X X X X X X X X X X X X X X X X X
At least one national meeting per country X X X

[ J [ J -\ [ J

Various kinds of on-line evaluation among all

partners (once in a month or more) X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X
Reports from meeting

Developement of the Road map
Project website

<< [% [%
<% [% [%

01/A1
Development of 960 hours and 1.5 year VET
O a m a p programmes in engineering of sustainable and

eco-friendly modular X X X X X
Development of marketing (promotional)
strategy, including promotional materials,
internet resources etc. for 960 hours and 1.5
year programmes X X X X X X X X X X X X
 Testing of 960 hours programme in Latvia X X X X X X X X X X
Communication with legal authorities of
accreditation in Latvia and Germany X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X
Creation of 4 year VET curricula X X X X X X X X X X X
Development of pedagogical materials and
promotional materials of 4 Year VET and
updating materials for 960 hours and 1.5 Year
VET (if needed) X X X X X X X X X X X
National level meeting (1year VET evaluation
at national level) X X
Quality control of VET X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X

Spreading new programmes through European
International Studies Association (EISA). X X X X X X X X X X
Making two doors-open-days in Ogre Technical
School X X
M1
1Ist international working group’s meeting in
Latvia X
Extended working group’s meeting in Austria X
Evaluation meeting by working group
(developement of 1and 1.5 Year VET and
coming testing process) X
Extended working group’s meeting in
Germany X X
E1
Conference in Latvia X
c1
Short-term joint staff training in Germany for 5
days X
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V. Istenot projekta publicitates pasakumus un izveidot, registréties
rezultatu izplatisanas platformas

""

www.moduvet.tk

https://youtu.be/DginGmOZCYo



http://www.moduvet.tk/
https://youtu.be/DgjnGmOZCYo
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Paldies par uzmanibu!

Ogres tehnikums
«Ogres meza tehnikums», Aizupes,
Tinuzu pagasts, Ikskiles novads
telefons: 650 24254, fax: 650 55202,
e-pasts: ovt@ovt.lv



